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Attachment #1
Meeting Summary

Unit Manager's Meeting: 300-FF-1 Operable Unit
February 16, 1995

1. SIGNING OF THE JANUARY 300-FF-1 MEETING MINUTES:
January minutes were reviewed and approved.

2. ACTION ITEM UPDATE (See Attachment #4):
No open action items.

3. NEW ACTION ITEMS (INITIATED February 16, 1995):
No new action items were initiated.

4. STATUS OF RI/FS ACTIVITIES: Rich Carlson provided the Operable Unit status (see
Attachments #5 and #6).

• Phase III Feasibility Study (FS) Report - Rich Carlson provided a copy of the overheads used
in the January 26, 1995 presentation on the changes made in the latest revision of the Phase III
FS report (Attachment #7). Dave Einan indicated EPA comments will be submitted on
February 17, 1995. Ted Wooley noted that Doug Wells, of the Department of Health, had
additional parameters to be used in the RESRAD model. Bob McLeod requested the parameter
changes before rerunning the model.

• Proposed Plan - R. Carlson noted the Proposed Plan is currently undergoing technical editing
efforts.

5. INFORMATION ITEMS:

• 300 Area Process Trenches (APT) Closure Plan - T. Wooley noted he had the complete Notice
of Deficiency responses, except for the information to be supplied by Jeff Lerch. He noted
internal discussions on groundwater protection were being held and that these should be resolved
in the near future. R. Carlson noted that comments are due 06 March 1995.

• 300 APT Part A Permit - R. Carlson noted that vanadium pentoxide and formic acid were not
disposed at the 300APT, therefore no modification of the Part A Permit will be required to
include these chemicals.

• Next CERCLA Unit Manager Meeting - The next meetings are scheduled for:

March 16, 1995 July 20, 1995
April 19, 1995 August 23, 1995
May 18, 1995 September 21, 1995
June 22, 1995
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300 Aggregate Area: Operable Unit Manager's Meeting
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February 16, 1995
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Meeting Agenda

Unit Manager's Meeting: 300-FF-1 Operable Unit
February 16, 1995

o Action Items

o Phase III FS Report

o Proposed Plan

0 300 Area Process Trenches Closure Plan

0 Forecasted and Other Activities
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Attachment #4

Action Item Status List

Unit Manager's Meeting: 300-FF-1 Operable Unit
February 16, 1995

ITEM NO. ACTION STATUS

No action items.
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Unit Manager's Meeting: 300-FF-1 Operable Unit
February 16, 1995

1. Action Items

o Currently no open action items

2. Phase III FS Report

o DOE/Regulator Briefing on Redline Changes (Presentation Attached)

o Redline of Key Revised Sections Submitted for DOE/Regulatory Review

o Schedule

3. Proposed Plan

o DOE Comments Received, Incorporated, Redline in DOE review

o Schedule

4. 300 Area Process Trenches Closure Plan

o NOD Response Table Submitted to DOE for DOE/Regulator Review

o Document Redline Submitted to DOE for DOE/Regulator Review

o Contained-In Memo; DOE/WHC comments being incorporated

o Schedule

5. Forecasted and Other Activities

o Public Review Process

o Remedial Design
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Concluding the 300aFF ai
Dt.Phase III Feasibility Study
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January 26, 1995

Bechtel Hanford, Inc . 1 1n6/95



A review ofwhere the Feasibility Study has been
and where it needs to go:

n Status of document

n Changes from the redline

n Changes from internal reviews

n Conclusions

n Recommendations

2 1/26/95



Status of Document

This is where the document is at:

n The schedule is becoming critical

n Reviewed by DOE/EPA/Ecology

n Redline comments addressed (finalizing
Appendix G)

n FF-1/FF-5 consistency review complete

n This briefing will bring everyone up to speed

3 in6ros



Schedule

The FS is behind schedule with Project Impacts
Pending.

n Integrated public review of FF-1/FF-5 and the 300
APT/CP is driving the schedule.

n Regulator reviewof the Proposed Plan will slip day by day
starting February l.

n Public review of the Proposed Plan will slip day by day
starting February 10.

4 1/26/95
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Changes from Redline

These are the significant redline changes:

n Hydrogeology Section revised to be consistent
with 300-FF-5

n "Contained-in" wording added

n Removed rail transport, added trucks

n Removal of ERDF details

n NRDA added

n Appendix G revised

6 1/26/95



Appendix G Revisions

Appendix G, revisions conclude no future
unacceptable impacts to groundwater.

n Qualitative Evaluation of Parameters :

- Hydraulic head

- Net recharge

- Current groundwater quality

- Depth to groundwater

- Characteristics of vadose zone

7 1a6/9s



Appendix G Revisions

- Contaminant characteristics

- Other constituents that could affect mobility

- Topography

- Total contaminant load

- Volumetric groundwater flow rate

- Uncertainty of data and assumptions

8 1/26/95



Appendix G Revisions

Appendix G revisions conclude no future
unacceptable impacts to groundwater.

n RESRAD Modeling Results:

- Used DOH acceptable parameters

- Substituted key 300-FF-5 parameters

- No significant impacts from U for 800 years

9 1/26/95



Changes from Internal Reviews

BHI performed consistency reviews resulting in the
following significant changes:

n Modified RCRA barrier removed

n Appendix G revised /

n Some alternatives changed

n Costs of alternatives including RCRA barrier
reduced

10 1/26/9S



Revised Alternative Cost Estimates

n P 1 No action $1,600

n P2a Soil cover $7,200

n P2b Consolidation and soil cover $4,600

n P-3 Excavation and disposal $18,600

n P-4 Excavation, soil washing, and final disposal $21,600

n B-1 No action $1,900

n B-2 Institutional controls $1,900

n B-3 Consolidation and soil cover $3,800

n B-4 Excavation and disposal $24,200

* dollars in thousands

11 1/26/95



Changes to Alternatives

Alternative changes resulting from Appendix G
conclusions:

n Two alternatives were removed

n Institutional controls for process waste units is
discussed

12 1/26/95



Changes to Alternatives

Analyses of groundwater from Appendix G indicates
no need for additional remediation to protect
groundwater, however direct exposure must still
be addressed.

n Removed alternatives are:

- P-3b Excavation and disposal of all
contaminants_

- B-4b Excavation and disposal of all
contaminants

13 1/26/95



Conclusions

The 300-FF-1 FS III has been reviewed, revised, and
is ready for acceptance:

n The FS must be concluded to maintain the public
review schedule

n DOE and regulator redline comments addressed
(finalizing Appendix G)

n FF-1/FF-5 consistency review complete

n Technical editing complete on January 30, 1995

14 1/26/95



Recommendations

Recommend this briefing, coupled with limited
review of select sections (if necessary), achieve
document acceptance.

n Suggested sections for limited review:

- Chapters 4, 6 and 7

- Appendices G, H and K

15 1/26/95



Recommended Schedule

This is the proposed schedule for the limited review.

n BHI issue sections for concurrent DOE/regulator
review 1 /31 /95

n DOE/regulator review 1/31/95 to 2/6/95

n BHI revise document accordingly and issue
2/10/95

16 1/26/95



^' ^ 1:s:+u^^^., 11653

Distribution

Unit Manager's Meeting: 300-FF-1 Operable Unit
February 16, 1995

Robert G. McLeod . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . DOE-RL, ERD (H4-83)
Lisa C. Treichel . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . DOE-HQ (EM-442)

Chuck Cline . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . WDOE (Lacey)
Ted Wooley . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . WDOE (Kennewick)

Lynn Albin . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Washington Dept. of Health
Dave Einan . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . EPA (B5-01)
BillLum ..................................................... USGS

Jim Pankanin .................................................... PRC

Glenn Van Sickle . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . BHI (H6-05)
RichCarlson ............... ......... ....................... BHI (H6-01)
R. Scott Hajner . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . BHI (H4-79)
Andrea Hopkins . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . BHI (114-79)
Diana Sickle . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . BHI (H6-27)
Alvina Goforth . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . BHI (116-08)
Kay Kimmel . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . MAC (B1-42)
Tom Page (Please route to:) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . PNL (KI-31)

Cheryl Thornhill . . . . . PNL (K1-19) Steve Slate . . . . . . . . PNL (K1-19)
Mark Hanson . . . . . . . PNL (K1-51) Bill Stillwell . . . . . . . PNL (K1-30)

Ben Johnson . . . . . . . PNL (K1-78)

Original Sent To: ADMINISTRATIVE RECORD: 300-FF-1 OU and 300 APT
Care of EDMC, WHC (116-08)

Please inform Kay Kimmel (946-3692), Mactec/Dames & Moore
(MSIN B1-42) of deletions or additions to the distribution list.


	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF
	6.TIF
	7.TIF
	8.TIF
	9.TIF
	10.TIF
	11.TIF
	12.TIF
	13.TIF
	14.TIF
	15.TIF
	16.TIF
	17.TIF
	18.TIF
	19.TIF
	20.TIF
	21.TIF
	22.TIF
	23.TIF
	24.TIF
	25.TIF
	26.TIF

